Planning Meeting

XJCO2913 Software Engineering Group Project

A software system for the management of a sports centre(后期更改为软件的名字)

Date: 13/02/2023

Start Time: 16:30

End Time: 17:30

Location: Tencent Meeting

Present: Pangyu Li, Jiayi Xie, Jingting Feng, Junzhe Wang, Xiaokang Ye, Pengchen Chen

Absent with Apologies: None

Absent without Apologies: None

Minutes: 60mins

AGENDA

Briefly recording the main topics discussed at this meeting.

- 1. Recording attendance and apologies.
- 2. Introduce the related development tools.
- 3. Review the backlog carefully to understand the user stories.
- 4. Assigning tasks and estimating the time needed in Sprint 1.
- 5. Date and time of next meeting.

Notes:

TASKS

Descriptions	Who	When
--------------	-----	------

Requirement investigation	Junzhe Wang
Prototype designing	Pengchen Chen
	Jingting Feng
	Pangyu Li
Use case diagram	Junzhe Wang
Sequence Diagram	Xiaokang Ye
Class Diagram	Jiayi Xie
Deployment Diagram	Pangyu Li
Back-end completion of basic functions	Xiaokang Ye
	Jiayi Xie
Basic interface implementation on both front ends	Pengchen Chen
	Jingting Feng
	Pangyu Li

Kanban View: Quoted from the Kanban board.

此处为语雀内容卡片,点击链接查看:

https://se2023.yuque.com/nzigy2/cx76c6/de0m0ubq5pmzbesa?view=doc_embed

Date and Time of Next Meeting

Date: 16/02/2023

Time: Pending

Location: Pending

